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Time
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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 533 Date: 20-Apr-2012 Friday

Approved Date:

Shift Hours: 07:00 am 06:30 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 955

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Compaction

ABF crews came to the site at 6:50 AM. Crews had to work on the cable compaction on the South
main span between panel plates 46 & 48 . They started at 7:00 AM.

Obra , Carlos , Jeffery , Mario , & Roger had to work on the compaction . Crews had to compact the
cable between Panel Plates 46 & 48 . They had to prepare their tools & equipments . They were done at
7:10 AM. They started to compact at the upper edge of the cable band at panel plate 46 at 7:15 AM.

Crews had to power problem at 7:30 AM. ABF technician came to the site & repaired the wiring .
Crews resumed working at 7:45 AM. They had to compact the strands , install nylon straps on both sides
of the compaction machine , measure the cable , release the pressure , compact again , install 2 stainless
steel straps at each location , release the machine , release the nylon straps , move 1.0 to 1.3 meters to
the next location .

At 12:00 PM. Crews had to worked on 7 locations . At 11:30 AM. Crews had problem with the
power for the 2nd time . ABF technician was called to the site to repair the power line .

In the afternoon , crews had to move down the cable 10 meters , remove the tapes on the outer
strands , compact the cable , install nylon straps , back up between panel plates 46 & 48 to compact the
cable . Crews started at 12:40 PM. They were done at 3:00 PM.

After that , crews resumed to work on the cable compaction at the cable band at panel platers # 48
. Following the same procedures as previous locations . Crews started at 3:20 PM. They were done at 5:00
PM. Crews had to wrap up their tools & equipments. They left at 5:10 PM. Lorraine & I left the field at
7:20PM.

I had to measure the cable height & width at the strap locations . The height range is between 780
mm. & 783 mm. The width range is between 795 mm. & 803 mm.

In the office I had to work on my reports . I was done at 6:30 PM.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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